

Campground Improvement Plan

Year 2019, 2020, and 2021

	Improvement Projects	Why does it matter to me?	Status
1	Creek Improvement	Improve the creek water flow and structure by rebuild retaining walls and culverts.	Continue
2	Install Septic System	Because we are so close to the lake water. This will prevent sewage overflow issue when rains. It is a long-term environmental friendly solution suggested by the county and engineers.	Continue
3	Problem Trees Removal	Prevent potential tree damages to our residents' belongings and their sites. *must meet cutting criteria	Continue
4	Events	Get to know your neighbors and create good times together. (July 4th, Bean & Chili, & More)	Continue
5	Internet (Stage 1)	Help you stay connected. You can receive emails, browse internet, plan your trips easier at the campground.	Continue
6	Shelter Renovation	Now you can easily get the camping essentials (wifi, ice, fire woods, drinks, baits, etc...) right at the campground.	Continue
7	Improve Neighborhood Appearance	Cleaner environment that we all love to see.	Continue
8	Spring Clean Up Day & Improve Trash Pick Up	All the sites will be requested to do a Spring clean up before May 15th, so we can kick-off the 2020 season with a great start.	Continue
9	Signs, Site Marks, & Announcement Boards	You can know where your site is covered with the marks, and stay updated with what is happening by reading the information on the boards.	Continue
10	Campground Walking Trail (Stage 1)	Have you heard about the school bus story?! There is a historical hiking trail at the uphill of the campground. It will take a while to clean the trail, but once it done, you can walk your pets when it is nice outside.	TBD*
11	Paving Main Roads	Paving the main roads. It will make driving around campground and maintaining the road easier.	TBD*
12	Relocate Some Campsites to the South	Relocate some of the campsite at crowded areas. This will make rooms for sites and also more parking spaces will be available to residents	Cancelled**
13	North Side Road Easement	Easy access to Cutright marina. *we will work on it, but final decision depends on gov.	Cancelled**

* projects will wait for further discussion with representatives

** projects were cancelled after 9/1 meeting